

SOA 2011/12 – Quarter 3 Community Planning Board

Local Priority Key Actions

Community Planning Board		
Local Priority	Due Date	Progress
Accountability	31-Mar-2012	46%
Improve Services	31-Mar-2012	20%

Local Priority Milestone Updates

Community Planning Board Key Action: Accountability			
Milestone	Milestone Due Date	Milestone Note	Progress
Revise Budget Challenge	30-Sep-2011	With no budget consultation this year, the revision of the budget challenge may not be undertaken, unless it is linked with the revised SOA Outcomes.	0 %
Develop Citizens' Panel Surveys	30-Sep-2011	The next Panel survey will be considered as part of SOA consultation in January/February.	35 %
Full Review of 5 Community Planning theme Strategic Assessments	31-Aug-2011	The strategic assessments have informed priorities for the SOA discussion by the Community Planning Board in December. Work will now focus on specific areas to be included in the SOA.	100 %

Community Planning Board Key Action: Improve Services			
Milestone	Milestone Due Date	Milestone Note	Progress
Revise Local Delivery Action Plans for 2011/2012	30-Jun-2011	Local Delivery Action Plans for 2011/12 complete.	100 %